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MISSION SERVICES PROJECTS SCHEDULE
Code 450HST Service

Mission

G
R

O
U

N
D

 N
E

T
W

O
R

K
P

R
O

JE
C

T
S

 (
45

2)

TDRSS GROUND SEGMENT DEVELOPMENT

1st US ISS
launch

Dec

ISS
Ku-Band

Jun

ESA Columbus
Orbital Facility

Feb

1998 1999 2000 2001 2002 2003 2004 2005

HST Service
Mission

TDRS
Launch

TDRS
Launch

TDRS
Launch

EOS AM-1
Launch

TDRSS RELAY MANAGEMENT

ISS S-Band
2nd String

Oct

NASDA
JEM
Jan

ISS
CRV
Mar

ISS 6-Person
Occupation

Jan

TDRS H,I,J

ORR
Jun

TDRS J
Jul

TDRS I
Jan TDRS JTDRS ITDRS H

TDRS H
Jul

WSGT
STTC
Dec

GUAM (GRGT)

Shipment
Feb

6

May

Jul
SN ZOE
Closure

WFF/TRACE
Feb

McMurdo/EOS
May

McMurdo/
Radarsat

Oct

TIMED
May

GOES-L
Mar

SWAS
Jan

WFF/TRACE/
SMEX-4

Mar

South Pole
Data Relay

Jan

&

GRACE
Jul

RadarSat II
Nov

NCC MANAGEMENT

COMMUNICATION AND CONTROL SEGMENT REPLACEMENT

Build B
Jan

Completion Release
May

Project
Complete

June

ST Complete
Nov

Build B
Feb

6

LOW EARTH ORBIT TRANSPORTABLE (LEOT)

Puerto Rico
#1 Accept.

Jan

Wallops
#2 Accept.

May

Poker Flat
#3 Accept.

Aug

$$$

Svalbard #4
Accept.

TBD

$

AUTOMATED WALLOPS ORBITAL TRACKING SYSTEM (AWOTS)
Final S/W

Jan
Certification

Feb

Operational
Mar

Beta S/W
Dec

MILA/BDA REENGINEERING (MBR)
DRS Ops.

Nov

Software
Upgrade

Aug

BDA Cease
 S-band Ops

Apr

ECOMM
FLT 2

Feb

ISS
S/Ku
Mar

EOS
AM-1
Apr

QuikSCAT
-TOTS

Jun
ISS/MEIT

Aug

PM-1
Jun

MIDEX
Aug

Gravity Probe B
NovISS 50 Meg

Demod
Jan

LSAT-7 75
Meg Demod

Apr

LSAT
Variable/
RFSOC
Sep

PTP Lab
Upgrade
Jul

Delta PTP
Upgrade

May

$ $ & & & & & &

Compatibility Test Van

Base  Period (Jan 1999 - Jul 2003)

 Contract
Awarded

Oct

CSOC In Force
Jan

Transition Period
Oct-Jan

Base Period End
Jul

NATIONAL SPACE COMMUNICATIONS PROGRAM

CONSOLIDATED SPACE OPERATIONS CONTRACT (CSOC)Oral Discussions
& BAFO due

May

Phase II
Proposals Due

Jan

Target Development

Program Start
Dec

Parallel Studies
Dec

Feasibility Studies

STRATEGIC SERVICES
Interagency Tracking, Communications, and Operations Panel (ITCOP)

Spectrum Management
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NASA-RSA
Apr

NASA-ESA
May

NASA-NASDA
Jul

LEGEND

This chart has been prepared under the direction of GSFC/N&MS/Code 450.  Requests for distribution and questions about
the content of this chart should be addressed to Philip Liebrecht/Code 450 at Phil.Liebrecht@gsfc.nasa.gov via e-mail;
telephone (301) 286-5220.
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[Mission Name]
[Launch Date]

GSFC as lead
Center Mission

Services Manager

Prime Support
(Same as body)

Launch support

Contingency
Support

Mission
requires
Ground
Network

Mission
requires
Space

Network

LAUNCH ACTIVITIES

6 Systems Testing

$ Acceptance Testing

&
Customer Integration
Testing

Installation and Test

Shipping

Review

Ready for Operational
Support

Miscellaneous

Segment Completion

ELV ACTIVITIES

Pegasus

Delta

Atlas

PROJECT ACTIVITIES

TESTING FACILITY UPGRADES

Phase II
Jan-Jun

HEDS
MTPE

NASDA

CNES
NOAA

Space Science

DLR

Other

SFCG - 8 Meeting
Sep

Spectrum Handbook Complete
Nov

NASA/ESA Meeting
Apr

SG-7
Jun

SFCG Meeting
Sept

World Radio Conference
Nov

NASA/ESA Meeting
Apr

SG - 7
Jun

SFCG - 10
Sep

NASA/ESA Meeting
May

SFCG - 11
Sep

World Radio Conference -1
Nov

NASA

G S F C

UHF
Capability

Dec

ISS
Solar Array

and Batteries
Jun

RSA
Research
Module 2

Nov

X-38 Flight
Demonstration

Apr.

6

SGLT-4
Nov

SGLT-5
Jan

SGLT-1
Feb

STGT STTC
Mar

$

STGT/SN
Testing

Apr

DEMAND ACCESS SMA

New SN I/F
Proof of Concept

Phase
Dec

New Beamformers /Receivers
Mar

DAS R/L Operational
Jun

DAS F/L Operational
Dec

TCP/IP I/F at STGT &
WSGT

Jan

FUSE Testing
May

NCC Web I/F
Demo LDBP

Jan

GRTS
Closure

Dec

GUAM Op.
Jul

&

INTERNATIONAL SOLAR TERRESTRIAL PHYSICS SATELLITES RE-ENGINEERING (ISTP)Customer E-T-E Testing and Ops

Y2K
Begin Renovating

and Validatiing
Mission Systems

Jan

ADG & PSAT GN
Apr

FAST FS
Aug

TRMM FS
Jun

SAMPEX Control
System

Oct

WIND Systems
Dec

Systems Compliant
Mar

EOS POLAR GN

Phase 1 ORR
Aug

AM-1
Jun

LSAT-7
Apr Phase II Operational

S-band
Compatibility

May
QSCAT

Nov

Initial Release Cut-Over
Feb

$

OET Complete
Jan

5m ops w/  SNOE
Oct

FUSE
Feb

Remote Control
Mar

Jason-1
May

Auto PTP S/W
Nov

STS First Prime
Oct

Final S/W
Nov

EPGS ORR
Dec

NASA-RSA
Nov

HST Service
Mission

TDE
F-4

41° W

TDZ
F-3

275° W

via
GRTS

GRO/STS

TDW
F-5

174° W

STORAGE
(Jul 98)

F-6
47° W

TDS
(SPTR)

F-1
49° W

WSC/TDRS CONFIGURATION

F-7
171° W

ETGT

S1 S2 DANZANTE
STGT

CACIQUE
WSGT

PM
Dec


